

LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Smart Vehicle Service and Maintenance Intelligence System (SVSMIS)

Student Name	Nitesh Harsur
SRN	PES1UG24CS584
Class / Section	J – Section

1.Objective

The objective of this lab is to use Jira to convert functional requirements into Agile backlog items, organize them as Epics and User Stories, prioritize and estimate the stories, simulate Scrum sprints, and analyse sprint progress.

2.Project Overview

Project: Smart Vehicle Service and Maintenance Intelligence System (SVSMIS)

The system is intended to help vehicle owners register and manage vehicles, book and monitor servicing, and maintain structured vehicle-service information.

3.Agile Backlog

Epic	User Story	Priority	Story Points
Vehicle Management	Register Vehicle	High	3
	View Vehicle Details	High	2
	Update Vehicle Information	Medium	2
	Delete Vehicle	Low	2

Total: Vehicle Management = 9 Story Points

Epic	User Story	Priority	Story Points
Service Management	Book Vehicle Service	High	5
	Select Service Type	High	3

	View Service Status	Medium	3
	Cancel Vehicle Service	Low	2

Total: Service Management = 13 Story Points

Total backlog = 22 Story Points

4. User Story Details

Epic 1 — Vehicle Management

Register Vehicle

As a vehicle owner, I want to register my vehicle with its basic details, so that I can manage my vehicle information in the system.

View Vehicle Details

As a vehicle owner, I want to view my registered vehicle details, so that I can monitor my vehicle information.

Update Vehicle Information

As a vehicle owner, I want to update my vehicle information, so that the system contains accurate and up-to-date vehicle data.

Delete Vehicle

As a vehicle owner, I want to remove a vehicle from my account, so that I can keep my vehicle list accurate and up to date.

Epic 2 — Service Management

Sprint	Story	Points
Sprint 1	Register Vehicle	3
	View Vehicle Details	2

	Book Vehicle Service	5
	Select Service Type	3

Book Vehicle Service

As a vehicle owner, I want to book a vehicle service, so that I can get my vehicle serviced conveniently.

Select Service Type

As a vehicle owner, I want to select the required service type, so that the service center knows what maintenance is required.

View Service Status

As a vehicle owner, I want to view my service status, so that I know whether my vehicle service is pending, ongoing or completed.

Cancel Vehicle Service

As a vehicle owner, I want to cancel a service booking, so that I can change my service plans when necessary.

5.Estimation and Planning Poker

Story points were assigned using the Fibonacci-style scale required by the lab (for example 1, 2, 3, 5, 8, 13). Estimates represent relative effort, complexity and uncertainty rather than direct hours. Planning Poker can be used by team members to discuss different estimates and reach a consensus.

6.Sprint Plan

Sprint 1 planned capacity = 13 Story Points


Sprint	Story	Points
Sprint 2	Update Vehicle Information	2
	Delete Vehicle	2
	View Service Status	3
	Cancel Vehicle Service	2

Sprint 2 planned capacity = 9 Story Points

Each sprint is planned as a one-week sprint, as specified in the lab handout.



1. Jira Backlog Screenshot

Paste a screenshot of the Jira Sprint 1 — Active Sprint Screenshot



2. Burndown Chart

Paste the Jira Burndown Chart screenshot. The chart should show remaining work across the sprint and the expected/ideal progress



3. Reflection

1. Did your estimations reflect the actual effort?

The estimations generally reflected the relative effort involved. Smaller functionality such as viewing or updating vehicle information received fewer points, while service booking received more points because it involves comparatively more work and coordination. The sprint simulation helped compare the estimates with the actual progress.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to user impact. Core functionality such as vehicle registration, viewing vehicle details, booking a service and selecting a service type was given higher priority, while less frequently required operations such as deletion and cancellation were given lower priority.

3. How did your simulated sprint align with your plan?

The sprint simulation followed the planned backlog. The selected stories were placed into Sprint 1 and Sprint 2 according to their priority and estimated effort. The stories were progressed through To Do, In Progress and Done to simulate the Scrum workflow.

4. What insights did the Burndown Chart give about your team's capacity?

The Burndown Chart provided a visual indication of how quickly the planned Story Points were being completed. Comparing the remaining-work line with the expected progress line helped assess whether the team was progressing at an appropriate rate and gave an indication of the team's capacity for the sprint.